LPSBUILD DESIGN REVIEW (BDR) MEETING
GENERAL NOTESAND ACTION ITEMS
DECEMBER 11, 1996

The LPS Build Three Design Review Meeting was held on December 11, 1996 at GT4
Conference Room N440 & N460. The following are general notes and the action items
that were generated at this meeting:

General Notes

SYSTEM LEVEL ISSUES - Dan Ferry

MACS will cleanup temporary files and LOR files remaining after abends. Thiswill require
aCCR against the IDD.

MACS - Hyun Soon Kim

The group needs responses about the prototype report and screen dump type desired.
Responses are due by January 10, 1997.

Consider displaying not al of the contact capture file names on the Data Receive Summary
Report.

Report dates should be consistent and the reports should list the time period the user has
entered.

Joy Henegar raised the question “what are the available file names?” Reason for afile not
transmitted should be displayed.

Consider separating the Data Transmitted Report into two reports: available and
transmitted.

The question was raised, “Is LPS Transfer Report based on the F&PS?’ It was responded
“yes.” Hyun Soon Kim will look at the F&PS to be sure that she has everything on the
report.

LPS Quality Accounting Report - It was noted that for this report it would be necessary to
add in missing CRC count (per Jeff Hogler).

It was also determined that it would be necessary to add in the File Version Number to the
report.

It was determined that each report (as opposed to display) needs to identify the string.
After reports are printed, report files should be deleted. How should we do this?

RDCS - Maurice Dowdy
Thereisaneed to look at RID 11-29-95-037 again (per Jeff Hodler).

Status and Error Messages - Nate Dani el
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Joy Henegar wants a review of status and error messages, especially how the subsystems
report “normal” functioning to the operator. The Status and Error messages issue needs to
be responded to at the LPS PCMB to be held on January 14th.

MFPS - Lakshmi Gupta

Nate Daniel, Ernie Staples and Lakshmi Gupta need to review the Release Time Format.
Coreimplementation issue. They will review how to handle the implementation of ICCR
960075 so that it doesn’t impact System Test and regression testing of |CCR fixes.

Nate Daniel will write up aresolution on the Scan Direction problem.
Jeff Hodler noted that an threshold seems removed from the design and the DFCB says that

it has not been remove.. Thisisa CCR (LPS9600 81) item which has not been resolved.
Jeff will keep an eye on this.

PCDS - Dennis Crehan

It was noted that the design requires six valid ephemeris points to do a scene calculation. It
was determined that there may be a need to go back and look at the RID from the CDR for
thisissue. Thereisaneed to review if we should keep the six ephemeris points or go to
four ephemerisephermeris points. (Per Dennis Crehan this may require changesto the
design.)

IDPS - Mike Reid

Bob Schweiss noted that for new functions, there was no subsampling, but that thisis still
arequirement. Bob will follow up on the subsampling issue.

Dan Ferry reported that we a need to map subsampling to some kind of output, but that the
output was removed from the latest DFCB. Action Item: To subsample or not to
subsample?

Dan Ferry asked System Engineering to perform a sensitivity analysis of the ACCA
algorithm to determine if short integers could be used for the calculations instead of four-
byte floats. The current design of ACCA uses about 90 MB of memory, and IDPS
personnel would like to reduce this if possible..

Joy Henegar will email Mike Reid and Bob Schwelss a message from Darla Werner about
HDF compression problem limitations.

For the Moving Window Display, Mike Reid will look into the size issue of the Band six
and eight data.

LDTS - Myron Huang

DAN status field reprocessing was discussed. It was noted that “reprocessed by other” is
misleading and should be changed to “ processed by other”.
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Bob Schweiss will follow up with ECS for the number of connections between LPS and

EDC issue. Thereisaneed to determineif we can handle ECStrying to pull fivefilesat a
time?

DOCUMENTATION PLANS - Dan Ferry

o Nate Daniel will send out an updated memo for the documentation schedules.
He will show the schedule to Bob Schweiss before putting this out on the server.

RELEASE 2, BUILD 3 SCHEDULES - Nate Daniel

o Nate Daniel will add detailed document delivery dates and the system delivery
dateto Sioux Fallstothe BDR schedulelist dide.

o Nate Daniel will add any late items he has received to the master sheet for items
to be addressed.

o Nate Daniel will to track open issues and perpare status report by Jan 10, 1996 .
(Note: Thesewill be items for which aresolution can be determined.)

Nate -- what isthis one??
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BDR Action Items

1. Al: Writean CCR against the IDD to support the MACS cleanup temporary files and
LOR filesremaining after abends. { Dan Ferry}

Response: MACS personnd will author the CCR.

2. Al: ECS, GSFC, System Test, and subsystem |eads need to respond to the prototype
reports. Responses are due by January 10, 1997. {EDCS, GSFC, System Test, and
L eads}

Response:

3. Al: .Review the F& PS to make sure that the reports generated has the necessary data.
{Hyun S. Kim}

Response:

4. Al: Consider separating the Data Transmitted Report into two reports: available and
transmitted. {Hyun S. Kim}

Response:
5. Al: Determine how to delete the report files after they are printed.. { Hyun S. Kim}

Response:

6. Al: Determineif al of the contact capture file names on the Data Receive Summary
Report should be displayed. {Hyun S. Kim and EDC}

Response:

7. Al: Add the missing CRC count to the LPS Quality Accounting Report and determine if
it is necessary to add in the File Version Number to the report. {Hyun S. Kim and
EDC}

Response:

8. Al: Vefy that each report (as opposed to display) will identify the string that the report
isfor. {Hyun S. Kim}

Response:

9. Al: Review RID 11-29-95-037 again for itsimpact on RDCS. {Maurice Dowdy and
Jeff Hosler).

Response:

10.Al: A review of status and error messages, especially how the subsystems report
“normal” functioning to the operator. The Status and Error messages issue needs to be
responded to at the LPS PCMB to be held on January 14th. { Nate Daniel, System
Engineering, and L eads}
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Response:

11.Al: Review how to handle the implementation of ICCR 960075 so that it doesn’t impact
System Test and regression testing of ICCR fixes{ Nate Daniel, Ernie Staples and
Lakshmi Gupta}

Response:

Al: WNate Daniel will write up aresolution on the Scan Direction problem. {Nate Daniel
& Lakshmi Gupta}

Response:

Al: Verify the threshold values in the design againgt the threshold values tracked in the
Database and DFCB and update the analysis for CCR: LPS960081. { Lakshmi Gupta
and Jeff Hodler).

Response:

12 Al: Determineif scene calculation requires six valid ephemeris points or can be done
with four or less valid points. { Dennis Crehan, System Engineering, and Bob
Schweiss}

Response:

13.Al: To subsample or not to subsample? If yes, we a need to map subsampling to some
kind of output, but that the output was removed from the latest DFCB. Also, the impact
to the current IDPS design. { Bob Schweiss, System Engineering, and Mike Reid}

Response: Bob Schweiss verified that IDPS must subsample. The metadata contains the
information on subsampling.

14.Al: Perform a sengitivity analysis of the ACCA algorithm to determine if short integers
could be used for the calculations instead of four-byte floats. { System Engineering and
Mike Reid}

Response:

15.Al: Follow up with ECS on this ICD issue: The number of connections between LPS
and EDC (per processing string or total connections). { Bob Schweiss}

Response:

Al: Determineif we can handle ECS trying to pull fivefilesat atime? { System
Engineering, Bob Schweiss, and Myron Huang }

16.Al: Add the detail document delivery dates and the system delivery date to Sioux Falls
to the BDR schedulelist dide. { Nate Daniel}
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Response:



